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Progress to Date 

Tremendous progress has been made since the tragic flooding that occurred July 

30, 2016, with a large part of that due to the overwhelming efforts made by this 

community throughout the recovery process:  

      

The Ellicott City Flood Recovery Community Advisory Group was formed under 

the guidance of Senator Jim Robey to help shape the County’s early recovery 

efforts. In addition, a Recovery Manager was hired to coordinate the County’s 

immediate recovery operations.  

In response to flooding, the County has undertaken multiple infrastructure 

improvement projects, which include the following: 

Project Description Status 

READY Annual Stream Clean-up: conducted as a result of the 2015 Flood 
Work Group Report 

Complete 

Annual Stream Cleaning of Larger Debris: conducted as a result of the 2015 
Flood Work Group Report 

Complete 

Stream Channel Wall Inspections: conducted as a result of the 2015 Flood 
Work Group Report 

Complete 

Brew Pub Stream Wall Reconstruction: conducted as a result of the Stream 
Channel Wall Inspections 

Complete 

Parking Lot E Repairs Complete 



 

Repair Erosion above Culvert: recommendation of the 2014 Tiber-Hudson 
Stream Corridor Assessment- Site 5 

Complete 

Comprehensive Hydrology and Hydraulic Study Complete 

Stream Channel Wall behind Hi Ho Silver Complete 

Tiber Park Culvert Debris Clean-up: recommendation of the 2017 Tiber-
Hudson Stream Corridor Assessment- Site 1 

Complete 

Valley Mede Storm Drain System Mapping Complete 

Stream Channel Wall at 8659 Main St Complete 

Stream Clearing on the north side of West Main St Complete 

Reconstruct Stream Walls between Parking Lots E and F: conducted as a 
result of Stream Channel Wall Inspections 

Complete 

Rebuild Stream Channel Wall behind Old Theatre Complete 

Valley Mede Stream Restoration Project Design in progress; Construction to begin 
winter 2018 

Comprehensive Floodproofing Study by US Army Corps of Engineers: 
conducted as a result of the 2015 Flood Work Group Report 

Draft Complete, Public Meeting tentatively 
scheduled for January 2018 

Comprehensive Valley Mede H and H Study Complete. Public Presentation November 
15th, 2017 

Stream Wall at 84-inch Culvert in 8600 Block of Main St Purchase Order to be issued shortly. 
Contractor expected to start in January 2018 

84-inch Culvert Enlargement at 8600 Block and Secondary Pipe along West 
End of Main St (H and H Recommendation) 

In Design 

Hudson 7 Stormwater Water Retention Facility (H and H Recommendation) In Design 

Tiber 1 Stormwater Water Retention Facility (H and H Recommendation) In Design 

New Cut 3 Stormwater Retention Facility (H and H Recommendation) In Progress 

Court House Drive Slope Stabilization In Design 

Headwall Repair and Stream Channel Stabilization between Court House 
Drive and Fels Lane that leads to Parking Lot F 

In Design 

George Howard Building Drainage Project At 30 percent Design 

Court House Drainage Project At 30 percent Design 

Upgrade of Storm Drains on Emory and Church Streets Preliminary Design Started  

Upgrade of Storm Drains on Old Columbia Pike Further Evaluation Needed through Master 
Plan 

Reform Stream Channel at Tiber Park: recommendation of the 2014 Tiber-
Hudson Stream Corridor Assessment- Site 1 

Further evaluation needed in FY 18 through 
Master Plan Process 

Replace Cinder Block Wall: recommendation of the 2014 Tiber-Hudson 
Stream Corridor Assessment- Site 4 

Further evaluation needed in FY18 through 
Master Plan Process 

Replace Sandbag Wall: recommendation of the 2014 Tiber-Hudson Stream 
Corridor Assessment- Site 6 

Further evaluation needed through Master 
Plan Process 

Culvert Re-Design under Brew Pub: recommendation of the 2017 Tiber-
Hudson Stream Corridor Assessment- Site 3 

Further evaluation needed in FY 18 through 
Master Plan Process 



 

 


